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NOTIFICATION OF CATEGORY COMMITMENTS UNDER 
THE AGREEMENT ON TRADE FACILITATION 

COMMUNICATION FROM ANGOLA 

The following communication, dated 23 March 2023, is being circulated at the request of the 
delegation of Angola. 
 

_______________ 
 
 
Following up on the notification dated 7 November 2022 (G/TFA/N/AGO/3), Angola hereby notifies 
the extension to its definitive implementation dates for the following provisions as set out in 
Article 17.1 of the Trade Facilitation Agreement (WT/L/931).  
 

Provision Heading / 

description 

Category Previously 

notified 
definitive 

implementation 
date 

New definitive 

implementation 
date requested 

Reasons for 

extension 

Article 1.2 Information 

Available 
through 

Internet 

C 30 June 2023 

 

30 June 2026 

 

Lack of donor 

assistance and 
support for 

capacity building 
required for 

implementation of 
this category C 

measure. 
Undergoing 

discussions with a 
donor partner. 

Article 2.2  

 

Consultations  B  

 

30 June 2023  

 

30 June 2026 

 

COVID outbreak 

delayed full 

implementation of 
this provision. 

Intergovernmental 
discussions 

ongoing for all 
governmental 

institutions adopt 
that measure. 

Article 6.1  

 

General 

Disciplines on 
Fees and 

Charges  

C 30 June 2023  

 

30 June 2026 

 

Lack of donor 

assistance and 
support for 

capacity building 
required for 

implementation of 
this category C 

measure 
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Provision Heading / 

description 

Category Previously 

notified 
definitive 

implementation 

date 

New definitive 

implementation 
date requested 

Reasons for 

extension 

Article 6.2  
 

Specific 
Disciplines on 

Fees and 
Charges  

 

C 30 June 2023  
 

30 June 2026 
 

Lack of donor 
assistance and 

support for 
capacity building 

required for 
implementation of 

this category C 
measure 

Article 7.4  

 

Risk 

Management  

C 30 June 2023  

 

30 June 2026 

 

COVID outbreak 

delayed full 
implementation of 

this provision. 
Working on 

progress regarding 
a system do 

manage the risk 
management. 

Article 10.3  

 

Use of 

International 
Standards  

 

B 30 June 2023  

 

30 June 2026 

 

COVID outbreak 

delayed full 
implementation of 

this provision 

Article 10.4  
 

Single Window  
 

C 30 June 2024  
 

30 June 2027 
 

Lack of donor 
assistance and 

support for 
capacity building 

required for 
implementation of 

this category C 
measure. 

Undergoing 
discussions with a 

donor partner. 

Article 11  

 

Freedom of 

Transit 
 

B 30 June 2023  

 

30 June 2026 

 

COVID outbreak 

delayed full 
implementation of 

this provision 

 
__________ 


